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Software Resources Data Reporting (SRDR) 

Proposed Solicitation Statement of Work (SOW) Language 

 

SRDR Instructions 

 

The Government identifies software resources data on the elements identified within 

the attached CSDR Plan, DD Form 2794. The data for each marked element are contained in 

the most recently approved versions of the DI-MGMT-81739 and DI-MGMT-81740. The 

government objective is to collect a subset of the same data that the contractor normally 

collects to oversee and manage software development efforts. Therefore, the Government 

expects the contractor to customize or tailor the sample formats to be consistent with data it 

normally collects. The Government will approve the customized or tailored formats proposed 

by the contractor.  The contractor shall provide a SRDR Data Dictionary with the customized 

formats. 

 

The contractor shall submit the completed SRDR Initial Developer Report within 60 

days after contract award for the entire software product, and within 60 days after initiation of 

each software release or build. The contractor shall submit a completed SRDR Final Developer 

Report within 60 days of delivery of each delivered software release. The contractor shall 

submit a completed SRDR Final Developer Report for the entire software product within 60 

days of delivery of the final software element. Report format and other delivery requirements 

are specified in the attached CDRL. 

 

SRDR Evaluation 

 

The contractor’s customized SRDR and Data Dictionary will be evaluated on the extent 

to which (1) the report captures the Government’s stated need and (2) the data provided is 

integrated with the contractor’s normal oversight and management procedures. 

 

 

 

 

 

 

 

 

 

  
 


